Team Name	Dog Diving
Team Members	Alex Farmer, Isidore LaRocco, Quintin Levy

Course	ECE Capstone
Term	Fall 2026

TASK NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION
	Define the problem				
	Weekly Meeting Schedule	Isidore	8/31/26	9/3	3
	Employment survey	-	9/4/26	9/5	1
	Team contract and project pitch	Alex	8/31/26	9/5	5
	Parts Order 1	Alex	9/7/26	9/8	1
1.1	Finalize rules	Quintin	9/4/26	9/11	7
1.1.1	Finalize client needs	Alex	9/4/26	9/11	7
1.2	Complete a data inventory	Isidore	9/7/26	9/18	11
1.3	Finalize success metrics	Quintin	9/11/26	9/18	7
	Project Proposal	-	8/31/26	9/19	19
	Build the baseline				
2.1	Camera calibration	Quintin	9/7/26	9/25	18
2.2	Data manual contact-point measurement	Isidore	9/7/26	9/25	18
	In-class Practice Poster Session (individual)	-	9/23/26	9/30	7
	External Poster Session (group)	-	9/30/26	10/9	9
2.3	Baseline training dataset	Isidore	9/21/26	10/9	18
	Dog model				
3.1	Detecting dog	Alex	9/14/26	10/16	32
3.2	Tracking dog	Quintin	9/21/26	10/16	25
	Performance Review 1	-	10/14	10/16	2
	Performance Review 1: Professionalism	-	10/14	10/16	2
3.3	Localize body-points	Alex	10/12	10/23	11
3.3.1	Localize tailset	Alex	10/19	10/23	4
	Water entry model				
4.1	Pool geometry model	Isidore	10/12	10/30	18
4.2	Water entry temporal logic/model	Quintin	10/12	10/30	18
4.3	Water entry confidence estimation	Isidore	10/19	10/30	11
	Model integration				
5.1	End-to-end scoring	Alex	10/26	11/6	10
5.2	Build interface / GUI	Quintin	10/26	11/6	10
5.3	Unplanned re-design and testing	Isidore	10/26	11/6	10
	Test and Improve				
6.1	Review interface	Isidore	11/2	11/20	18
6.2	Error analysis across dogs	Alex	11/2	11/20	18
6.3	Error analysis across conditions	Quintin	11/2	11/20	18
	Performance Review 2	-	11/18	11/20	2
	Performance Review 2: Professionalism	-	11/18	11/20	2
	Demonstration				
7	Client demo	Alex	9/4	12/4	90
	Poster	-	9/14	12/8	84
	Final Project Report	-	11/30	12/8	8
	Final Project Video	-	11/30	12/12	12

